

LAVA-SA — Storevac — GSI Meeting

Date: 30 June 2026 | **Attendees:** Anneke Hofmeyr, Ignatius Ackermann, Peter (GSI) | **Prepared for:** Anneke Hofmeyr

Launch status: Website launch is **postponed** until after the follow-up meeting scheduled for **next Tuesday**. All items below should be completed and verified before go-live.

Meeting summary

The session covered e-commerce funnel logic, review system improvements, navigation and categorisation fixes, shipping policy updates, and legal document review. Payment options remain EFT and PayFast, with PayFast preferred as the default checkout option for faster completion.

High priority — Product review system

Anneke flagged review discoverability and correct product mapping as critical before launch.

#	Task	Owner	Notes
R1	Fix review rejection — rejected reviews must be fully removed from the system, not left pending or visible	Ignatius	Bug confirmed in admin dashboard
R2	Map reviews to products — link each submission to the specific product or machine reviewed	Ignatius	Not a general-only repository
R3	Update general review form — add required field to select the machine or equipment being reviewed	Ignatius	Improves product mapping
R4	Add header button — gold “Write your review” button in the top menu, placed after “Lava TV”	Ignatius	Improve discoverability
R5	Review buttons on product pages — ensure all relevant product pages expose a review entry point	Ignatius	Per meeting next steps
R6	Enable review email notifications — alert the team when a new review is submitted	Ignatius	Decision aligned in meeting
R7	Investigate George Archer review — locate missing review and its submission path	Ignatius	Approved in meeting but not found in system
R8	End-to-end review verification — confirm reviews post to the correct product/department	Ignatius	Full QA pass after fixes

Suggested review QA checklist (after fixes)

1. Submit a review via the header button — form includes product selector.
2. Submit from a product page — review auto-links to that product.
3. Approve in admin — review appears on the correct product/section.
4. Reject in admin — review is fully removed (frontend, admin, and database).
5. Notification email is received by the team.

High priority — E-commerce & cart

#	Task	Owner	Notes
E1	Fix discount retention bug — 10% funnel discount must be removed when the qualifying machine is removed from the cart	Ignatius	Demonstrated live in meeting
E2	Default payment to PayFast — EFT remains available as an option	Ignatius	Anneke requested faster checkout default

Navigation, catalog & content

#	Task	Owner	Notes
N1	Remove “Bundle deals” — keep only “Special offers”	Ignatius	Avoid duplication
N2	Move scale product from “Hanging systems” to “Scales”	Ignatius	Categorisation correction
N3	Rename nav label “Vacuum packaging” → “Vacuum packing”	Ignatius	Local terminology — confirm if still required
N4	Remove “Price, shipping & returns” button	Anneke	Navigation/content cleanup
N5	New professional photographs for vacuum lid products	Anneke	4L stainless container discontinued; focus on lids
N6	Identify out-of-stock container sizes and communicate stock status	Anneke	For site display and Storevac fallback

Policies, legal & security

#	Task	Owner	Notes
P1	Update shipping policy — 3–4 business days (major cities); 5–7 business days (outlying areas); remove farm delivery option and R350 surcharge	Ignatius	Align final wording across all policy pages
P2	Final review of legal/policy documents (warranty, cooling-off, terms)	Anneke	Print, mark up, forward changes to Ignatius
P3	Email verification on all forms — reduce spam inquiries	Ignatius	Cloudflare security already in place

Parallel projects (GSI & Storevac)

#	Task	Owner	Notes
F1	GSI website — clean up headings and images	Both	Separate project
F2	Storevac integration — homepage, logo, product sizes/images; redirect when Lava items out of stock	Ignatius / Anneke	Anneke to provide logo and product details
F3	Submit cost estimate for Lava and GSI websites	Ignatius	
F4	Contact Bruce — follow up on previous email regarding website updates	Anneke	

Suggested work order (Ignatius)

1. **Review system (R1–R8)** — focused sprint first
2. **Discount bug (E1)**
3. **Shipping policy (P1)**, bundle removal (N1), scale move (N2)
4. **Email verification (P3)**
5. **PayFast default (E2)** — confirm with Anneke
6. Storevac / GSI / quote — after Lava launch checklist

Decisions recorded (aligned)

- Discount removed from cart items when qualifying machine is removed
- Email verification on all forms
- Review rejection fully purges rejected reviews
- General review form requires specific product identification
- Header “Write your review” button next to Lava TV
- Email notifications for new review submissions
- Bundle deals section removed; special offers only
- Scale moved from hanging systems to scales category
- Shipping: 3–4 days major cities, 5–7 outlying; no farm delivery
- Launch postponed until after next Tuesday’s follow-up meeting